[ECKMAN

Brookline Safety Complex - Police

Station Addition

Estimate of Probable Cost 10/19/2011

Eckman Construction Estimate:

Division 1 General RequiremMentsS..........oovviiie i $119,500
DiViSion 2 DEMONILION........e it e e e e e e e e aea s $5,000
Division 2 Site CONSIIUCTION.......outieie e e v e e e e $151,200
DIVISION 3 CONCIBLE. ...u. ittt et e e e e e e e e e e e $59,400
DiIVISION 4 MASONIY ... ettt et et e e e e et e et e e e e eea e aeeee $55,600
DiIVISION 5 MELaIS......cvuie it e e e e $7,900
Division 6 Rough Carpentry..........oeuie e iie i e e e $102,000
Division 6 Interior Finish Carpentry & Millwork.................cooiiiiin. $18,000
Division 6 Exterior Trim & Vinyl Siding.........ccooveviiiii i $28,600
Division 7 Waterproofing & Sealants.............cccooiiiii i iiiiiiiiieneenns $3,100
Division 7 Roofing & Flashing............ccccooiiiii i, $8,900
Division 7 Building InSulation..............c.ooeiiiii i e e $15,100
Division 8 Doors, Frames and Hardware and Overhead Doors.............. $38,100
Division 8 Bullet-Resistant Window and Door Assemblies .................. $27,000
Division 8 Vinyl Windows & Transaction Window................ccceevvevnenns $4,900
DiIVISION 9 DIyWall.......i i et e e e e e $42,800
Division 9 Bullet-Resistant Wall Panels.............c.coocoi i, $20,700
Division 9 Acoustical CeilingS........coovviiiiiiii e $4,500
Division 9 Flooring & MatS...........oueeiiiiiiiii et e e e, $12,400
DiviSION 9 Painting..........oviiriie i $10,100
Division 10 SPECIaltieS.......cuivinieiiee e e e e e $17,100
Division 11 Detention Equip, Cell Doors & Bullet Resist Dr Assemblies.. $19,100
Division 11 Residential ApplianCes..........coeiiiiiii i, $800
Division 12 Window Treatment............couvieiiiiii i e $900
Division 13 Special CoNStrUCtION...........iuii it it eeeeas $0
Division 14 CoNVEYING SYStEMS......iui it e ne e $0
Division 15 Fire ProteCtion............c.ouveeeciiiiiiee e e e e $28,500
Division 15 Fire Pump and Pump HOUSE..........cccoi i e, $70,000
Division 15 Fire Cistern and Associated Earthwork and Concrete.......... $60,000
Division 15 Plumbing and HVAC............coo i $128,200
Division 16 Electrical............co.oiuii i e, $75,300
General Liability and Umbrella Insurance $3,500
Performance and Payment $9,600
Subtotal $1,147,800

Construction Management Contingency — 6.0% $68,900
Construction Management Fee —4.0% $48,700
Construction Estimate Total $1,265,400




